25-Jul-07

Agenda for NOvA Working Group Meeting

July 31, 2007
10:30 am - Noon
Racetrack WH7X
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/
Steve Holmes/ John Cooper/ Mike Procario]
2) NOVA Progress Report [John Cooper/Ron Ray/Nancy Grossman]
a) Environmental Assessment [John Cooper/ Keith Schuh / Sally Arnold]
b) DOE Lehman CD-2/3a Review Preparations [John Cooper]
i) Status of Progress against the Plan
i) Issues (internal to NOVA and where external actions are needed)
iii) Additional Resources Received and Still Needed
(1) Response to Mont’s Email Query/Offer: “Any help needed to hold to August 21
Follow-up Director’s Review”
iv) Bernstein’s progress on Reviewing, Modifying, Preparing for Rapid Incorporation of
Final Information on NOvA CD-2/3a Document Set.
3) Follow up to Answers to Questions Raised on the PSF CD-2/3a ESAAB Presentation [Ed
Temple]
a) Examples of PSF EIR Site Documents
b) 12 GeV Approach to Design Review “requirement.” [Grossman/Temple]
c) MINERVA CD-2 Requirements webpage
d) NOvA webpage [Alan Wehman]
4) Miscellaneous NOVA Related Topics [Ed Temple]
5) Details of Plan for Requesting Lehman Review [Pepin Carolan / Mike Procario]
6) Status of EIR Plan (Reference to EIR Timeline) [Pepin Carolan / Mike Procario]
7) Discussion of Briefing for NOVA on pre-EIR Exercise. [Ed Temple]
8) Discuss Director’s Follow-up CD-2/3a Review — August 21-22 (Draft Charge and Agenda)
[Dean Hoffer]
9) Next Meeting candidate times August 7 [Dean Hoffer]
Action Items

(Items 1-8 carried over from July 3 WGM)

1) Learn what constituted the documentation supporting the CD-2 Requirement “Design
Review” for the PSF webpage for their EIR Review. [Ed Temple]

2) Check on and provide WGM Members NOvA OMB 300 [2007, 20087] which serves to
meet the CD-2 “Data Sheet” Requirement for NOVA as an MIE project. [Mike Procario]

3) Check into whether CA funds can “go” to UMN and be spent for design activities before
CD-2 approval but construction expenditures be conditioned on CD-2 approval. [Mike
Procario]

4) Relook at ANU CD-3a request list of items and optimize. [Nancy Grossman]
5) Review / Comment on DRAFT EIR Plan. [Several]
6) Scope out/ Describe plans for pre-EIR and propose date. [Temple / Hoffer]
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7) What will trigger SC/OPA [Lehman’s Office of Project Assessment] to request an EIR?
[Temple]

8) Develop an Obligations, Budget / Authority, and Cost Profile for NOVA.
[Pasek/Freeman]

(Created following July 3 WGM)

9) Incorporate Decision Points into schedule for exercising options in contracts for “larger
detector commaodity requirements if NOVA cost experience is good. [Freeman & L2s]

(Created following July 17 WGM)

10) Evolving (?) Character of Lehman Reviews [Ed Temple]
11) SLAC Safety Saga [Ed Temple]

12) Report on Document Status [Bob Bernstein]
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